
To: Daly, Eric[Daly.Eric@epa.gov] 
Cc: Benton, Tim[Tim.Benton@WestonSolutions.com]; Lisichenko, 
Peter[Peter. Lisichen ko@westonsolutions. com] 
From: Nwosu, Bernard 
Sent: Fri 5/13/2016 5:41:30 PM 
Subject: Re: Revised: NFB & HTC Schedule and priorities 

Eric, 

A report was not requested as part of the RFP for the utility mark out at the GNBC facility 
during the March sampling event. As you may have observed during the event, a GPR was 
utilized to specifically clear each proposed sampling location since we were not drilling outside 
the building. 

Please let me know if you have any questions. 

Thanks, 

BenNwosu 

Senior Project Scientist I Group Leader 

Weston Solutions, Inc. 

RST3/ED2 

Sent from my mobile device 

On May 12, 2016, at 6:22PM, Daly, Eric wrote: 

I apologize guys. I thought I had attached updated calendar (attached) 
and updated schedule descriptions in last email. Please see revised 
areas in yellow below 

It looks like we will be mobilizing the week of May 23, 2016 for NFB. I 
am still waiting for official word and verbal but there doesn't seem like 
any reason for it not to happen. Most of the work will be NFB. So the 
information I sent out on May 5th is fairly accurate with the exception of 
the HTC radon mitigation installation. We will need to coordinate 
equipment with Neil Norrell and Rich Wickersty with the equipment pick 
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up. Peter and Ben will be with me in Aberdeen next week. We can 
schedule pick up of equipment on Monday, May 23rd in the AM before 
our drive up. 

Between now and then, we have assessment products that are needed 
for the proposed removal actions. 

•Cccccc GNBC interior soil sample results figure (Ben) 

•Cccccc GNBC interior utility mark out information from March soil 
sampling event (Peter and Ben) 

•Cccccc NFB property boundary survey figure (Peter) 

•Cccccc HTC- 537 4 Roberts Street floor plans with estimated 
measurements 

***Please note: All data documents regardless of draft or final. .. please 
put version dates 

Please let me know if you have any questions. Thanks 

•Cccccc Niagara Falls Boulevard Site-Tentative schedule for 
planning purposes: Awaiting verbal and Task Order 

o Mobilize at NFB on March 24, 2016 and start Sawdust room build, 
woods clearing and gamma survey of woods 

•· Similar assessment strategy to what we performed at Holy Trinity 
Cemetery 

•· Ludlum 2241 with 3*3 probeNiper ATV 

• · Data Rams or Dust Tracks 

•· Radeco 
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•· HPIC 

• · Skid Steers with attachments for woods clearing 

•· Will need lumber/nails/etc. to build out Sawdust room. 

o Excavation of soil from GNBC Office/Warehouse Areas 

•· Possibly start demo of front office on May 25th . 

•· Plan to jackhammer front office concrete flooring on Sunday, May 
29th. 

• · Need Clean fill for interior spaces 

•DDDDDD Holy Trinity Cemetery Site-Confirmed plans: Task Order 
and Funding in place 

o Proposed dates of walk through with subcontractor is Tuesday, May 
24th at 12:00 PM. 

o Installation of system tentatively planned for June 6th_ 

o Radon canisters for post installation sampling tentatively planned for 
June ath drop and June 1oth pick up. 

Regards, 

Eric 

"We must, indeed, all hang together, or assuredly we shall all hang 
separately", Benjamin Franklin 
Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 
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ERRD/RPB/PPS 
2890 Woodbridge Avenue 
Edison, NJ 08837 

732-321-4350 

<NFB-HTC Calendar 05-12-16.pdf> 

CONFIDENTIALITY: This email and attachments may contain information which is 
confidential and proprietary. Disclosure or use of any such confidential or proprietary 
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you 
received this email in error, please notify the sender by return e-mail and delete this email from 
your system. Thank you. 
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